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Re: 	Annual Progress Report — Calumet City Dialysis (Proj. No. 15-020) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, Jam writing on behalf of DaVita HealthCare Partners Inc. and Total Renal Care 
Inc. (the "Permit Holders") to submit the annual progress report for Calumet City Dialysis (Project 
No, 15-020). As you are aware, on June 2,2015, HFSRB approved the Permit Holders' certificate 
of need application for the establishment of Calumet City Dialysis (the "Project"). Pursuant to 
Section 1130.760, the Permit Holders submit the following information regarding the progress of 
Project Pemiit #15-020. 

1. Status of the Project  

The Project was obligated on June 25, 2015, through the execution of a lease to establish 
the dialysis facility. Shell construction began May 6, 2016 and is complete. The interior build out 
was started in August 2016 and is 100% complete. The Certificate of Occupancy was received on 
November 29, 2016 and the facility had its first treatment on January 25, 2017. DaVita is presently 
awaiting Medicare certification and, based on recent experience, anticipates it may take four to six 
months for Medicare certification of the facility. 

2. Costs Incurred to Date 

To date, the Permit Holders have incurred $3,831,265 in project costs. 
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PROJECT COSTS Approved Expended 
New Construction Contracts $1,232,500 $1,056,063 

Contingencies $110,000 $0 

A & E Fees $97,500 $172,554 

Consulting & Other Fees $75,000 $9,318 

Moveable Equipment $588,942 $578,305 

Fair Market Value of Leased Space & Equipment $2,015,025 $2,015,025 

Other Costs to be Capitalized $0 $0 

Estimated Total Project Cost $4,118,967 $3,831,265 

3. Sources of Funds  

The project will be financed through $2,103,942 in cash and cash equivalents and a 
$2,015,025 lease. 

4. Anticipated Completion Date 

The anticipated completion date for the Project is July 31, 2017. Pending approval of our 
permit renewal request for the Project, the anticipated completion date will be January 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Timothy V. Tincicnell 

cc: 	Gaurav Bhattacharyya, DaVita Inc. 
Kelly Ladd, DaVita Inc. 
Jim Burke, DaVita Inc. 
Anne Cooper, Polsinelli PC 
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